Nebraska Department of Roads Date: 01.08.2016 Nebraska Department of Roads Date: 01.08.2016
Estimate Summary to Contractor Page: 1of3 Estimate Summary to Contractor Page: 1of3
Contract ID: 65471 Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID: 65471 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0003 Pay Period End Date:  09.14.2015 Est Number: 0003 Pay Period End Date:  09.14.2015
Contract Location: Total to Date  Prev to Date This Estimate
DISTRICT 6 DMS REPLACEMENT Estimate Type: FINL Current Contract Amt Total Earnings $194,089.78 $194,089.78 $.00
$197,306.28 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $194,089.78 $194,089.78 $.00
ontractor: Date Lot 07.31.2014 $197 306.28 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY a ed ed - oL Escrow Amount $.00 $.00 $.00
13351 DOVERS ST e Date ;Wﬁf ed- gs-zg-zgij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .09. .
: 98% Net Earnings  $194,089.78  $194,089.78 $.00
Date Notice for Work to ]
Begin: 07.23.2015 % Time Comp
WAVERLY NE 68462-2516 gmn: e 47% Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 07.23.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 09.03.2015 Disincentives $.00 $.00 $.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DAWSON ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
DEUEL Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
KEITH Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00
LINCOLN ]
Total for Adjustments $.00 $.00 $.00
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref Payment $194,089.78 $194,089.78 $.00
Post Post
Project Manager District Engineer
61547 001 ITS-HSIP-ITSN(27) 080 0.58 240.07 ELECTRICAL
Thomsen, Toby 11.23.2015 Thayer, Gary 11.23.2015
Construction Engineer Materials Engineer
Watkins, Dave 12.01.2015 Hall, David 01.05.2016
Controller Controller
Wurster, Susan 01.07.2016 Waurster, Susan 01.07.2016
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Est Number: 0003 Pay Period End Date:  09.14.2015 Est Number: 0003 Pay Period End Date:  09.14.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 7319.90 9,387.50 6.000 56,325.00
0001 0001 0001.08 0.50 960.000 480.00 INSTALL DYNAMIC MESSAGE SIGN EACH 6.000 56,325.00
BARRICADE, TYPE II BDAY 960.000 480.00 6.000 56,325.00
483.000 241.50 0.000 0.00
0.000 0.00 0010 0010 7319.95 5,374.97 6.000 32,249.82
0002 0002 0001.10 3.60 66.000 23760 REMOVE DYNAMIC MESSAGE SIGN SYSTEM EACH 6.000 32,249.82
BARRICADE, TYPE Il BDAY 66.000 237.60 6.000 32,249.82
66.000 237.60 0.000 0.00
0.000 0.00 o011 0011 A001.05 1,890.00 3.000 5,670.00
0003 0003 0001.75 6.00 510.000 3,060.00 PULLBOX, TYPE PB-2 EACH 3.000 5,670.00
TEMPORARY SIGN DAY EACH 510.000 3,060.00 3.000 5,670.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 A070.14 5.47 212.000 1,159.64
0004 0004 0001.90 6.00 660.000 3,960.00 2-INCH CONDUIT IN TRENCH LF 212.000 1,159.64
SIGN DAY EACH 660.000 3,960.00 212.000 1,159.64
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 A081.00 5.17 1,762.000 9,109.54
0005 0005 0001.99 6.00 36.000 216.00 6 PAIR COMMUNICATION CABLE LF 1,762.000 9,109.54
CONTRACTOR FURNISHED SIGN DAY EACH 36.000 216.00 1,762.000 9,109.54
123.000 738.00 0.000 0.00
0.000 0.00 0014 0014 A679.84 8.66 98.000 848.68
0006 0006 0002.97 540.00 6.000 3,240.00 REMOVE AND REINSTALL 6 PAIR LF 98.000 848.68
FLASHING ARROW PANEL DAY 6.000 324000 COMMUNICATION CABLE 98.000 848.68
14.000 7,560.00 0.000 0.00
0.000 0.00 0015 0015 L070.05 80.00 10.000 800.00
0007 0007 0030.80 48,550.00 1.000 48,550.00 MOWING HOUR 10.000 800.00
MOBILIZATION LS 1.000 48,550.00 0.000 0.00
1.000 48,550.00 0.000 0.00
0.000 000 GROUP 8B ELECTRICAL Contracted 197,306.28
0008 0008 7316.20 1,570.00 20.000 31,400.00 Current 197,306.28
SIGN STRUCTURE BASE GROUT EACH 20.000 31,400.00 In place 194,089.78
REPLACEMENT 20.000 31,400.00 This Estimate 0.00
0.000 0.00 Totals for contract Contracted 197,306.28
Current 197,306.28
In place 194,089.78

This Estimate

0.00
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